WF5 English Evidence Appendix

Rule driven migration with fixed GitHub references

WF5 is the public name for the completed failed rule-driven experiment originally recorded as WF4-R2. Its historical endpoint is 8b0fae128ea823ebee4a6507d274df1f8987e8d1. The publication evidence is pinned to 27c181dcba779f4dfbb00ac77a91117a8128d326 in Frank-Ping/mealie; these fixed references remain usable if the branch later changes. Subsequent R3 implementation and results are excluded.

Approach

WF5 decomposed the Vue/Nuxt-to-React migration into reusable conversion rules rather than application modules or parallel worker domains. Phase A produced a 35-rule catalogue classified as Mechanical, Semi-mechanical or Judgement, along with five fixed samples. Human Gate 1 approval preceded a bounded AST converter and separate React infrastructure. Pure output, infrastructure and semantic refinements had separate provenance. The approved process allowed at most three numbered sample rounds and stopped batch conversion when more than 30% still needed file-specific semantic work. [E2, E3, E4, E5]

The actual user instructions were Chinese. English translations were prepared after execution and are labeled retrospectively. The original Gate 1 message contained an unfilled numeric placeholder; a subsequent reply established no token upper limit, only usage recording. Publishing the experiment as WF5 does not rewrite those original messages or the original commit subjects. [E2]

Evidence: E2: Actual prompts and retrospective English translations; E3: Visible Phase A history; E4: Visible Phase B history, including final reply; E5: Fixed samples and stopped Gate 2 result

Outcome

RecipeChips and BaseButton were generated; index.vue, use-food-store.ts and layouts/default.vue were absent with explicit blocking diagnostics. At least three of five samples remained blocked: 60%, above the approved 30% threshold. Gate 2 was NOT READY and no batch conversion began. Selected artifacts were round-3/revision-4, with identical pure/refined/published TSX and no semantic-refinement operations. [E5, E9]

Evidence: E5: Fixed samples and stopped Gate 2 result; E9: Publication naming map and preserved byte hashes

The public name is WF5. Historical records used WF4-R2; original labels and commits are retained to preserve provenance. Naming and publication occurred on 14 October 2026.

Checks and failure analysis

Check	Historical result
Original Vue baseline	517 units; 66/66 routes; 15/15 flows; 314 existing type diagnostics
Final R2 sample checks	20 rules; 36 target units; strict types/lint; two builds
Post-stop audit	19 fault/control cases: 11 safe, 8 unsafe; 16 probes: 14 pass, 2 fail

The saved implementation run at b574538 passed six commands: 20 rule checks, strict TypeScript, lint, 36 target unit tests, sample SPA build and component-library build. Only two source helper suites, ten cases total, were copied unchanged; 46 source test files remained unmigrated. These sample checks did not establish a complete React application, a new 66-route/15-flow result, target coverage or deployment. [E1, E5, E6]

Evidence: E1: Frozen source and baseline; E5: Fixed samples and stopped Gate 2 result; E6: Final WSL commands and exit codes

Why the attempt stopped

The tool boundary suited bounded components but did not close authentication sequencing, shared store lifetime or full layout dependencies. The original stopping reason was unresolved sample coverage. After the endpoint, an independent audit reproduced routine passing checks while exposing F1-F6: incomplete expected/identity acceptance, partial publication after a later CLI failure, incorrect event lowering, dropped block behavior, failed store validation cleanup and incomplete semantic verdict records. Nineteen fault/control cases had 11 satisfied and 8 unsatisfied safety conditions; 16 extra behavior probes had 14 passes and 2 failures. [E7]

Three numbered generation/revision rounds exist, but complete per-round semantic approval tables were not demonstrated. The later audit findings are additional evidence about the stopped result, not its original cause or a retrospective approval. No R3 repairs are counted as WF5 accomplishments. [E5, E7]

Evidence: E7: Post-stop independent audit

Limits and repeat-run recommendation

WF5 supports automation of reviewed local syntactic subsets, but failed to establish reliable system-wide semantic migration. If repeated, shared auth, store, i18n and layout contracts should be resolved before converter expansion, and fixed-identity/expected-byte checks, whole-command rollback and independent behavioral probes should precede batch publication. The stop condition should remain unchanged. This single bounded experiment does not establish a general quality, cost or efficiency ranking.

Four actual experimental commits

All times are 13 October 2026, Pacific/Auckland (UTC+13). The historical commit subjects have not been rewritten.

2176881 at 22:59:03

[WF4-R2-A] Document conversion rules and Gate 1 experiment plan

`2176881a9810633a8de7753456dbd63ee44b27c6`

63e239b at 23:45:33

[WF4-R2-B] Implement bounded AST samples and record Gate 2 blockers

`63e239bb35fab4b53fc8d913b284dfa43edec5a9`

b574538 at 23:53:59

[WF4-R2-B] Close sample imports and retain unsupported UI diagnostics

`b57453838ef770a32188159350d5f9971f8b94e1`

8b0fae1 at 23:58:03

[WF4-R2-B] Record verified WSL checks and stopped Gate 2 outcome

`8b0fae128ea823ebee4a6507d274df1f8987e8d1`

The implementation checked by WSL was b574538; 8b0fae1 records the final evidence state. The WF5 publication commit is a later naming/evidence preparation commit, not one of the four experimental commits. It preserves 54 historical artifact/result files and does not repair the failed experiment. New naming validation passes three module syntax checks and 20 renamed rule checks; an earlier Windows temporary-directory permission failure is retained separately. [E9, E10]

Evidence: E9: Publication naming map and preserved byte hashes; E10: New naming validation

Time and cost

Formal Phase A used 2,361,518 reported tokens and Phase B 6,631,373, totaling 8,992,891 over approximately 78.59 elapsed minutes. Recorder setup, earlier baseline/prompt preparation, the independent audit and subsequent bookkeeping use separate windows. The independent audit used 13,086,633 observed tokens, already including task-agent and automatic-review subtotals. Cached input is inside input; reasoning is inside output. Actual fees, active-agent time and human-review minutes were unavailable. [E8]

Evidence: E8: Completed accounting and separate cost windows

Fixed GitHub evidence links

Each evidence URL is pinned to the publication evidence commit below. Click the blue title to open it. Original experiment commits are separately linked on the preceding page.

`27c181dcba779f4dfbb00ac77a91117a8128d326`

E1 Frozen source and baseline

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/baseline/BASELINE.md

E2 Actual prompts and retrospective English translations

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/prompts/Prompts_EN.md

E3 Visible Phase A history

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/transcripts/Phase_A_Visible_Through_Final.jsonl

E4 Visible Phase B history, including final reply

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/transcripts/Phase_B_Visible_Through_Final.jsonl

E5 Fixed samples and stopped Gate 2 result

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5-Gate-2-review.md

E6 Final WSL commands and exit codes

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/implementation-checks/final-wsl/check-results.json

E7 Post-stop independent audit

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/post-stop-audit/Summary_EN.md

E8 Completed accounting and separate cost windows

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/evidence/accounting/Accounting_EN.md

E9 Publication naming map and preserved byte hashes

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/provenance/publication-rename.json

E10 New naming validation

https://github.com/Frank-Ping/mealie/blob/27c181dcba779f4dfbb00ac77a91117a8128d326/rewrite-evidence/workflows/WF5/provenance/rename-validation.json

The raw public evidence consists of explicitly transformed projections: account balances, rate-limit/account status, internal attribution and private workstation locations were removed. Original/public hashes and transformations are recorded, without claiming the sanitized copies are byte-identical originals. Hidden reasoning/system instructions are not published. The original local package is retained separately. [E9]